



Norfolk County Agricultural High School Project

Meeting: Building Committee
Date – Time: July 15, 2014 – 1:00 PM
Location: Library

Purpose: Review status of the Tender Agreement

Desired

Outcomes: Understanding of current positions and direction for finalizing the agreement

Agenda:

TOPICS	HOW	WHO	TIME
Call to Order/Roll Call		Rick	As req'd
Tender Agreement	Discuss the status of the Tender Agreement between Western Surety, Brait Builders and Norfolk County including updates on: <ul style="list-style-type: none"> • Document Framework • Project Accounting • Completion Date • Window and Site Deficiencies • Costs incurred by the Owner 	ALL	As req'd
Other Business	All other business that the Chairman could not reasonably anticipate	ALL	As req'd
Adjourn	VOTE	Rick	As req'd

Next Meeting: **August 12, 2014.**

RECEIVED
 2014 JUL 11 A 8:20
 PROJECT MANAGEMENT